

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
706	UI/UX	UI	Open	High	Implement new login flow	J. Doe	12/16/2025 10:25 AM
705	UI/UX	UI	Open	High	Fix broken links in navigation		12/16/2025 10:24 AM
704	UI/UX	UI	Open	High	Redesign checkout process	J. Doe	12/16/2025 10:23 AM
703	UI/UX	UI	Open	High	Optimize mobile app interface	J. Doe	12/16/2025 10:21 AM
702	UI/UX	UI	Open	High	Implement dark mode	J. Doe	12/16/2025 10:22 AM
701	UI/UX	UI	Open	High	Improve onboarding experience	J. Doe	12/16/2025 10:19 AM
678	Backend	API	Open	High	Implement new API endpoint2025/12/262026/01/05		12/16/2025 09:32 AM
677	Backend	API	Open	High	Fix data inconsistency2025/12/202026/01/05	J. Doe	12/16/2025 07:11 AM
646	Backend	DB	Open	High	Optimize database queries	J. Doe	11/14/2025 07:58 AM
637	Backend	DB	Open	High	Implement backup strategy	J. Doe	11/13/2025 08:06 AM
636	Backend	API	Open	High	Integrate with AWS S3	J. Doe	11/13/2025 07:21 AM
635	Backend	UT	Open	High	Write unit tests for API	J. Doe	11/13/2025 04:55 AM
634	Backend	UT	Open	High	3D rendering optimization	J. Doe	11/13/2025 04:54 AM
633	Backend	UT	Open	High	Performance testing	J. Doe	11/13/2025 04:54 AM
632	Backend	UT	Open	High	Implement 2FA authentication	J. Doe	11/13/2025 04:52 AM
631	Backend	UT	Open	High	Security audit	J. Doe	11/13/2025 04:50 AM
630	Backend	UT	Open	High	Implement logging	J. Doe	11/13/2025 04:26 AM
629	Backend	UT	Open	High	3D rendering optimization	J. Doe	11/13/2025 04:24 AM
628	Backend	UT	Open	High	Performance testing	J. Doe	11/13/2025 04:25 AM
627	Backend	UT	Open	High	Implement 2FA authentication	J. Doe	11/13/2025 04:23 AM
626	Backend	UT	Open	High	Security audit	J. Doe	11/13/2025 04:50 AM
625	Backend	API	Open	High	Implement new API		12/16/2025 10:17 AM
624	Backend	API	Open	High	Optimize database queries		11/13/2025 07:21 AM
606	Backend	API	Open	High	Implement new API endpoint	J. Doe	11/01/2025 12:10 PM
586	Backend	API	Open	High	Implement new API endpoint	J. Doe	10/27/2025 12:10 PM
569	Backend	Bug	Open	High	Fix API error400	J. Doe	10/22/2025 12:18 AM
567	Backend	API	Open	High	Implement new API endpoint	J. Doe	10/21/2025 09:05 AM
566	Backend	API	Open	High	Implement new API	J. Doe	10/21/2025 01:26 AM
563	Backend	API	Open	High	Implement new API endpoint	J. Doe	10/20/2025 04:48 AM
517	Backend	API	Open	High	Fix API error	J. Doe	10/15/2025 07:53 AM
488	Backend	Bug	Open	High	Implement new API endpoint	J. Doe	09/08/2025 01:13 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
486	██████	Bug	██	██	██7██████████████████	█ █	09/05/2025 01:49 PM
345	██████	Bug	██	██	████		11/18/2025 07:19 AM